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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00020 to W56HZV-07-C-0096

1.  The purpose of Modification P00020 to Contract W56HZV-07-C-0096 is to exercise an option for 12,487 STS Level of Effort (LOE) hours

for work listed on Work Directive(s), M70-815-000 Revision 0, and M70-816-000, Revision 0.

2.  This option exercise is acquiring 12,487 STS LOE hours on the following CLINs:

    CLIN                                        Prior                      This Change                      Total

    0014AK

    WD:  M70-815-000 Revision 0

    Hours                                                0                   12,000                             12,000

    Estimated Cost                           $           0             $    819,360                      $     819,360

    Materials/ODC's (w/ G&A)                 $           0             $  4,752,895                      $   4,752,895

    Materials/ODC's FCCM                     $           0             $        475                      $         475

    Total Cost                               $           0             $  5,572,730                      $   5,572,730

    Labor Fee                                $           0             $     74,880                      $      74,880

    Materials/ODC's Fee                      $           0             $    434,890                      $     434,890

    Total Fee                                $           0             $    509,770                      $     509,770

    Total CPFF                               $           0             $  6,082,500                      $   6,082,500

    CLIN                                        Prior                      This Change                      Total

    0014AL

    WD:  M70-816-000 Revision 0

    Hours                                                0                      487                                487

    Estimated Cost                           $           0             $     33,252                      $      33,252

    Materials/ODC's (w/ G&A)                 $           0             $     19,429                      $      19,429

    Materials/ODC's FCCM                     $           0             $          2                      $           2

    Total Cost                               $           0             $     52,683                      $      52,683

    Labor Fee                                $           0             $      3,039                      $       3,039

    Materials/ODC's Fee                      $           0             $      1,778                      $       1,778

    Total Fee                                $           0             $      4,817                      $       4,817

    Total CPFF                               $           0             $     57,500                      $      57,500

    a.  The hours optioned to date are 541,255 leaving 1,958,745 available for future option exercise.

    b.  The ODC/Material cost dollar options to date are $62,047,829.00, leaving $215,852,171 available for future option exercise.

    c.  The option is exercised prior to 19 December 2007.

3.  The STS LOE option hours exercised under Modification P00020 are at a rate of $74.52 ($68.28 for estimated cost and $6.24 for the

contractor's fixed fee) for Work Directives M70-815-000 Revision 0 and M70-816-000, Revision 0.

4.  This modification impacts the contract amount.  This contractual action increases the total contract amount by $6,140,000 from the

prior amount of $101,298,334 to a new total of $107,438,334.

                                               Prior                  This Change                Total

     Estimated Cost (including ODCs)           $ 92,814,648           $  5,625,413               $  98,440,061

     Fixed Fee                                 $  8,483,686           $    514,587               $   8,998,273

     Cost Plus Fixed Fee (including ODCs)      $101,298,334           $  6,140,000               $ 107,438,334

5.  The following Precontract Cost Clause which allows recovery of costs incurred in advance of award (30 April 2007, originally on Work

Directive M70-813-000, Revision 1, now applying to Work Directive M70-816-000, Revision 0) will be included in this Modification P00020

as well:

    -- Precontract Costs - The Government recognizes that due to the urgency of this program and in anticipation of the issuance

       of the contract modification, the contractor has, or may have incurred costs.  Such costs, to the maximum amount of

       $57,500.00 are allowable to the extent that they would have been allowable if incurred after the date of contract.

6. All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0020 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0014AK        SERVICES LINE ITEM                                                                           $      6,082,500.00              __________________                                                                            __________________

              NOUN: SUPT 3HBCT/ID AT FT. BENNING

              PRON: W176F96572    PRON AMD: 01    ACRN: BC

              AMS CD: 2571

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 5,572,730

                COMPLETION DATE:  31 MAR 2008                                               Fixed Fee:        $   509,770

                LEVEL OF EFFORT:  12,000 Hours                                              CPFF:             S 6,082,500

                MODIFICATION:  P00020

               P00020 Breakdown:

                Work Directive M70-815 Rev. 0

                Estimated Labor Cost:   $   819,360

                Materials/ODCs:         $ 4,752,895

                Materials/ODCs FCCM:    $       475                                        ___________

                Total Cost:             $ 5,572,730

                Labor Fee:              $    74,880

                Materials/ODCs:         $   434,890

                Total Fee:              $   509,770                                        ___________

                CPFF:                   $ 6,082,500

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2008

                            $     6,082,500.00
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0014AL        SERVICES LINE ITEM                                                                           $         57,500.00              __________________                                                                            __________________

              NOUN: BAE SYSTEMS TNG 9-27 APR 07

              PRON: W176F95772    PRON AMD: 01    ACRN: BD

              AMS CD: 665601

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $    52,683

                COMPLETION DATE:  30 APR 2008                                               Fixed Fee:        $     4,817

                LEVEL OF EFFORT:  487 HOURS                                                 CPFF:             S    57,500

                MODIFICATION:  P00020

               P00020 Breakdown:

                Work Directive M70-816 Rev. 0

                Estimated Labor Cost:   $    33,252

                Materials/ODCs:         $    19,429

                Materials/ODCs FCCM:    $         2                                        ___________

                Total Cost:             $    52,683

                Labor Fee:              $     3,039

                Materials/ODCs:         $     1,778

                Total Fee:              $     4,817                                        ___________

                CPFF:                   $    57,500

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2008

                            $        57,500.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours by a maximum of 2,500,000 manhours each year for a maximum of 12,500,000.  The allocation

of these hours is as follows:

     STS Hours optioned to date are 541,255, leaving 1,958,745 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods.  The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2011

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           2,500,000 man-hours

        b)      Option Year 1                                    2,500,000 man-hours

        c)      Option Year 2                                    2,500,000 man-hours

        d)      Option Year 3                                    2,500,000 man-hours

        e)      Option Year 4                                    2,500,000 man-hours

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.14% of costs.  STS

material and other direct cost dollars optioned to date are $62,047,829, leaving $215,852,171 available for future option exercises.

                                               *** END OF NARRATIVE B 0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0014AK  W176F96572             BC       1        $               0.00  $       6,082,500.00            $       6,082,500.00

        2571

0014AL  W176F95772             BD       1        $               0.00  $          57,500.00            $          57,500.00

        665601

                                                                           _________________

                                                         NET CHANGE    $       6,140,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BC        21   72020000076B6BAH25710002571  S11173                W52P1J           $       6,082,500.00

Army                 BD        21   72040000074B8755665601025FB  S18001                000000           $          57,500.00                                                                                                          __________________

                                                                                          NET CHANGE    $       6,140,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     101,298,334.00              $       6,140,000.00              $     107,438,334.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

BC       21  070720200000     S11173  76B6BAH257100000002571MIPR7FDATTAMLA7H3LMBS11173

BD       21  070720400000     S18001  74B87556656010000025FBMIPR7FDATEH046YT1630S18001
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